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TO:
Colonel White

ROOM NO. BUILDING

REMARKS:

Recommend your signature.
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STATINTL 13 May 1963.

L Mrcana

The attached memo was forwarded by this
office to the Comptroller on 9 April. Mr. Bross
"approved” (although he scratched the approval
line) on 25 April. All carbon copies of memo were
misplaced in the Comptroller's office; Logistics
however received the Original back. After checking
with Logistics and Mr. Bross' secretary Friday
and today, I received the above information. Mr.
Bross' secretary said she thinks Colonel White was
advised of the approval.

Miriam
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MEMORANDUM FOR: Deputy Director (Support)

SUBJECT : Approval of Additional Work

1. This memerandum contains a recommendation submitted
for Deputy Director (Support) approval. Sach recommmendation is
contained in paragraph 4.

2. As| ['shakes dowa'' several additional items
have appeared that require correction. These items have besn the
subject of discussions between reprosentatives of the Real F state
and Comstruction Division, NPIC, PBS and the A&E involved in the
construction of the building.

3. The enclosed memorandure from NPIC eutlines the dasired
work and furaishes a cost estimate of 532, 500 for accomplishment.
This office concurs in the requirement for this work and proposes the
use of a portion of the remaining construction funds. The PBS current
estimate of unobligated coastruction funds remaining is $500, 000.

4. It is recommended that the use of $32, 500 from|
censtructien hmda be approved for this werk.

JAMES A, GARRISON
Director of Logistics

Enclosure
Memo to C/RECD from NPIC

5 JUN 1963
The recommendation contained in paragraph 4 is approved:

Date

/s/
L. K. White
" Deputy Dirvector
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'u March 1963
mmu roR: Chhl. Real Kstate & Construction Divisioa,
Office of Logistics
ATTENTION: | |

SUBJECT: - Altarstion Packags for| | - STATINTL
: STATINTL
1. * As agreed at 4 mveting hald | March 1963 ia the of80s )

STATINTL

of the Executive Director, NPIC, and attendod by Mesars.
lof the CGifice of Leogistics and Mossrs. STATINTL

STATINTL

|of RIPIC, it i3 requested that the

* w& i

wm.wmmmwmmuybmm |
funds remaising from the| |construction allotiment s~ STATINTL
alteration program for the duilding estimnated at $116, 800, 08.

z. nummmmmmavm
changes which were postpened until after building occupncy so that
the 1 Janvary occupancy date could be met. In brief, about
$57, 000,60 reprocents partition changes xad additions which should
probakly be handled by contract with the Virginis Metal Products
Company, masafacturer of the partitioning usod throughout the
building. Another $22,000.00 represents an eatimats to cover
" alectrical, carpentry, instal work, and miscellsay which will have
to be dons by GEA 58 & result of ths partition work. A third pection
of the package includes electrical, carpsatry, and painting work in
the amoust of $11,000.00 t0 be done by GSA. This work is not re-
lated to the partitioming vequirements. The fourth and fimal ele- i
ment to the package is & sum estimated st §25, 000.00 to cover-the C
purchase of 1, 000 linsar feet of VMP floor-te~ceiling partition
panels which will be stockplled agxinet future additions and changes
in office arrangement within the building.

3. htmhuthmd!ﬂmnehunhmnl
growing more urgant, it would be spprecisted if your decision
could ks made known se soon as poreibls. Upon receipt of an

[ St

CIA INTERNAL USE ONLY

~ Approved For Release 2002/11/08 : CIA-RDP84-00780R000100200005-6

P




_s. <. Approved For Release 2002/11/08 : CIA-RDP84-00780R000100200005-6
¢ - CIA INTERNAL USE ONLY |

s o P A 1 g i

SUBJECT: Alteration Package for STATINTL
; affiemative raply, NPIC will execute whatever paperwork is re-
quired to start implementation. _ .
iy | * |
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